
Status of HSPD-12 Implementation at OFHEO 6/30/2008

Updated Date: Number of 
Employees 
requiring PIV 
credentials

Number of 
Employees 
requiring a 
NACI (or at 
least 
equivalent) that 
have not 
previously 
undergone a 
background 
check

Number of 
Employees 
requiring a 
NACI (or at 
least 
equivalent) 
with 
background 
investigation in 
process (subset 
of previous 
column)

Number of 
Employees 
with 
completed/ 
adjudicated 
NACI (or 
equivalent 
background 
investigation)

Total Number 
of PIV 
credentials 
Issued to 
Employees

Number of 
Contractors 
requiring PIV 
credentials 

Number of 
Contractors 
requiring 
NACI (or at 
least 
equivalent) that 
have not 
previously 
undergone a 
background 
check 

Number of 
Contractors 
requiring a 
NACI (or at 
least 
equivalent) 
with 
background 
investigation in 
process (subset 
of previous 
column)

Number of 
Contractors 
with 
completed/ 
adjudicated 
NACI (or 
equivalent 
background 
investigation) 

Total Number 
of PIV 
credentials 
Issued to 
Contractors 

Number of 
other 
individuals 
(e.g. guest 
researchers) 
requiring PIV 
credentials 

Number of 
other 
individuals 
(e.g. guest 
researchers) 
requiring 
NACI (or at 
least 
equivalent) that
have not 
previously 
undergone a 
background 
check 

 

Number of 
other 
individuals 
requiring a 
NACI (or at 
least 
equivalent) 
with 
background 
investigation in 
process 

Number of 
other 
individuals 
with 
completed/ 
adjudicated 
NACI (or 
equivalent 
background 
investigation) 

Total Number 
of PIV 
credentials 
issued to 
individuals 
other than 
employees or 
contractors 
(e.g. guest 
researchers) 

3/1/2007 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
6/1/2007 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
9/1/2007 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

12/1/2007 239 179 131 63 3 31 31 12 0 0 0 0 0 0 0
3/1/2008 242 111 65 134 3 30 20 9 10 0 0 0 0 0 0
6/1/2008 254 18 20 191 5 32 1 5 26 0 0 0 0 0 0
9/1/2008

12/1/2008
3/1/2009

Implementation Plan Summary
[Planned Date of Full 

Implementation]
[Planned Total Number of 

NACIs to be 
verified/completed for 

current employees and 
contractors by Oct. 27, 

2007] Next Major Milestone:
10/27/2008 170 6/30/2008 - Finalize arrangements with GSA and begin issuing badges to employees.
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